

# Automotive PLM Consolidation Program

## Weekly Governance Review Meeting Details

**Program:** Automotive PLM Consolidation – 18 Month Roadmap

**Meeting Type:** Weekly Steering & Governance Review

**Date:** 15-May-2026

**Scheduled Duration:** 30 Minutes

**Actual Duration:** 45 Minutes

**Program Status:** RED

## Agreed Recovery Action Plan

### One Week Stabilization Objectives before next review meeting

The following stabilization objectives were agreed to be completed within one week:

- Close all critical staffing gaps.
- Establish confidence recovery plan.
- Improve workshop readiness.
- Launch automotive domain enablement.
- Publish revised discovery and POC recovery timeline.

## Next Review Meeting

| Item             | Details                                     |
|------------------|---------------------------------------------|
| Meeting          | Weekly Governance Review                    |
| Proposed Date    | 22-May-2026                                 |
| Focus Area       | Recovery Plan Validation & Staffing Closure |
| Expected Outcome | Program stabilization progress review       |

## Action Items

| ID | Action Item          | Owner                     | Due Date (starting 15/May/2026) | Status |
|----|----------------------|---------------------------|---------------------------------|--------|
| A1 | Finalize and onboard | Global Delivery President | Within 5 business days          | Open   |

| <b>ID</b> | <b>Action Item</b>                                                    | <b>Owner</b>                    | <b>Due Date (starting 15/May/2026)</b> | <b>Status</b> |
|-----------|-----------------------------------------------------------------------|---------------------------------|----------------------------------------|---------------|
|           | Solution Architect                                                    |                                 |                                        |               |
| A2        | Finalize and onboard Technical Architect                              | Global Delivery President       | Within 5 business days                 | Open          |
| A3        | Finalize and onboard Data Migration Lead                              | Global Delivery President       | Within 5 business days                 | Open          |
| A4        | Share named resource profiles and availability confirmation           | Implementation Program Manager  | Within 3 business days                 | Open          |
| A5        | Launch automotive domain enablement sessions for all delivery members | Implementation Program Manager  | Within 5 business days                 | Open          |
| A6        | Deploy automotive domain consultant into discovery workshops          | Global Delivery President       | Within 5 business days                 | Open          |
| A7        | Publish revised discovery and POC recovery plan                       | Implementation Program Manager  | Within 4 business days                 | Open          |
| A8        | Establish daily internal war-room governance                          | Implementation Program Manager  | Immediate                              | In Progress   |
| A9        | Start twice-weekly customer checkpoint reviews                        | Customer PM & Implementation PM | Immediate                              | In Progress   |

| <b>ID</b> | <b>Action Item</b>                                        | <b>Owner</b>                   | <b>Due Date (starting 15/May/2026)</b> | <b>Status</b> |
|-----------|-----------------------------------------------------------|--------------------------------|----------------------------------------|---------------|
| A10       | Share risk and dependency tracker with mitigation actions | Implementation Program Manager | Within 3 business days                 | Open          |
| A11       | Improve workshop preparation and review process           | Implementation Program Manager | Immediate                              | In Progress   |
| A12       | Executive review of stabilization progress every 48 hours | Global Delivery President      | Immediate                              | In Progress   |