

Automotive PLM Consolidation Program

Weekly Governance Review Meeting

Program: Automotive PLM Consolidation – 18 Month Roadmap

Meeting Type: Weekly Steering & Governance Review

Date: 15-May-2026

Scheduled Duration: 30 Minutes

Actual Duration: 45 Minutes

Program Status: RED

Participants

1. Customer Program Manager (CPM)
2. Implementation Team Program Manager (IPM)
3. Global Delivery President – Implementation Team (GDP)

Minutes of Meeting (MoM)

Meeting Information

Item	Details
Program	Automotive PLM Consolidation
Meeting Type	Weekly Governance Review
Date	15-May-2026
Duration	45 Minutes
Program Status	RED
Chairperson	Customer Program Manager

Key Discussion Points

1. Staffing Gaps

- Critical leadership roles remain unfilled.
- Missing roles include:
 - Solution Architect
 - Technical Architect
 - Data Migration Lead

- Customer highlighted negative impact on workshop effectiveness and stakeholder confidence.

2. Automotive Domain Readiness

- Delivery team lacks familiarity with automotive engineering and quality processes.
- Concerns raised regarding understanding of:
 - APQP
 - FAI
 - ASPICE
 - Automotive supplier collaboration workflows
- Customer emphasized need for better preparedness during workshops.

3. Program Confidence

- Executive escalations have already occurred.
- Customer leadership expressed concerns regarding schedule recovery and delivery maturity.
- Trust restoration identified as immediate priority.

4. Positive Acknowledgements

- Strong PLM implementation reputation of implementation organization acknowledged.
- Program manager's prior experience in large PLM transformations appreciated.
- No major technical capability concerns identified.

5. Recovery Planning

- Additional governance cadence proposed.
 - Executive oversight increased.
 - Parallel execution model to be introduced for faster recovery.
-