

Automotive PLM Consolidation Program

Weekly Governance Review Meeting Details

Program: Automotive PLM Consolidation – 18 Month Roadmap

Meeting Type: Weekly Steering & Governance Review

Date: 15-May-2026

Scheduled Duration: 30 Minutes

Actual Duration: 45 Minutes

Program Status: RED

Next Review Meeting

Item	Details
Meeting	Weekly Governance Review
Proposed Date	22-May-2026
Focus Area	Recovery Plan Validation & Staffing Closure
Expected Outcome	Program stabilization progress review

Risks Identified

Risk	Impact	Mitigation
Delay in staffing critical roles	Discovery and architecture delays	Executive escalation and prioritized onboarding
Lack of automotive domain knowledge	Reduced workshop effectiveness	Structured domain training and domain SME support
Customer confidence erosion	Governance escalation and delivery scrutiny	Increased transparency and executive oversight
Discovery delays impacting downstream phases	Compression of sprint rollout timeline	Parallel execution and recovery planning

Decisions Taken

1. Program classified as Tier- 1 strategic delivery initiative by implementation leadership.
2. Executive-level monitoring to continue until stabilization.
3. Automotive domain enablement to become mandatory for all delivery members.
4. Critical staffing closures to be completed within one week.

5. Recovery plan to be reviewed in next weekly governance meeting.

Summary Note

Although the current program status remains RED, all stakeholders aligned that the program remains recoverable provided immediate corrective actions are executed with urgency, transparency, and strong governance discipline.